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APPROPRIATION ESTIMATE

CEA NO. CATE

2/18/76

3088
PROJECT TiTLE
Krummrich Sewers -~ Phase I

COMPANY
MIC

PROBABLE ACCURACY
+15 to =15 Percent

LOCATION
WGK

DISTRIBUTION

W. Andrews, F4EA D. H. MacDonald, G2WC
J. Chiltcen, FlEA F. A. Mayse, G2WB

N. Cruzan, FIWE J. N. McGuire, F2EC
F. Cunningham, F3EA J. R. Middleton/
Dmytryszyn, F4EA J. L. Kern, F3EA
W. Encch/K. P. Winkler, F2WA  H. Ortego, FlEA

J. Geile, FiIWE R. M. Reass, F4EC

C. Holland, F2wa A. 5. Romeril/CE File, F1WE
L. Jost, F4EA J. J. Seidel, FlWE

M. Kountz, G2WD W.-R.< Skinner7=F3EB~
C. Kreh/D. C. Atkins, F2WC A. T. Smith, G2WD

P. LaBelle, G2WD L. BE. Todd, F3WD

Epprcpriation Estimate Number 3088-03.0 is approved.

Capital $1,600,000
Expense 850,000
WK 023842
Total $2,45C, 000
This CZD-approved estimate was reviewed at the project
scrategy meeting on February 13, 1976. The estimate is
nst teing re-issued because there were no revisions.
Tae Cost Ingineer has the signed criginal in his file.
NS i
/;(“ -7~ aApprzcoved by .
LA i Cost Engixe g Supervisor
-f’\<§» Asproved by: AZ?’Z, — ,/7
ST D o Ccst Engineering Mdnager
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